
JOB 16441-2R DAILY REPORT w D.0.2001-02-039 

BAYONNE BARREL & DRUM REPORT # 31 

Q.S.C. JOE COSENTINO DATE: 11/07/94 
R.M. M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny TEMPERATURE: 65 

WORK PERFORMED TODAY BY OHM: 
* Mobilize crew from the NJ division @ 0800 hrs. 
* Continued to breakdown acid packs, removing inner liners from drums, 57 drums are handled 
today, total to date = 293. 

SUBCONTRACTOR SERVICES PERFORMED: 
* Confirm crane service's for tomorrow, to be on site by 1200 hrs. for setup. 
* WADCO confirms a price quote of 4.90/ liner to handle thru there facility. 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* Cleanup tech. Steve Wilson is absent today. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM OSC: 

DOCUMENTS SUBMITTED: 

MEETINGS HELD. SUBJECT MATTER. DIRECTION AND OR DECISIONS: 
* O.S.C. and R.M. discuss the actual cost savings that may or may not be made regarding the 
continued operation of poly liner removal from acid packs. NOTE: Crew is unable to produce 
400 drums per day as estimated when evaluating there hourly production rates. 
COMMENTS: 

426902 




